
ID CD Task Name LF of SW Start Finish Actual Start Actual Finish % Complete
104 9 North Hollow - Eckert to North Knoll NA NA NA NA 0%

105 9 NA NA NA NA 0%

106 9 NA NA NA NA 0%

9 2 Coca Cola - Houston to Commerce (Street Project) 6,599.67 Thu 10/3/02 Tue 10/15/02 Thu 10/3/02 Thu 10/17/02 100%

11 2 Paso Hondo and Olive (Street Project) 5,152.00 Mon 10/14/02 Wed 10/30/02 Mon 10/14/02 Wed 10/30/02 100%

98 8 DeZavala - Cogburn to Babcock 2,277.00 Mon 1/6/03 Sat 3/29/03 Wed 1/8/03 Wed 4/23/03 100%

50 7 Laurel - 27th to 28th 4,265.33 Mon 7/7/03 Thu 7/17/03 Mon 7/7/03 NA 10%

3 7 445 Alexander Hamilton 50.00 Mon 9/16/02 Mon 9/16/02 Mon 9/16/02 Mon 9/16/02 100%

7 3 Vado at Flores 11.67 Tue 10/1/02 Tue 10/1/02 Tue 10/1/02 Tue 10/1/02 100%

8 3 Southcross at Club View 137.33 Wed 10/2/02 Thu 10/3/02 Wed 10/2/02 Thu 10/3/02 100%

10 3 231 Myrick 16.00 Fri 10/4/02 Fri 10/4/02 Fri 10/4/02 Fri 10/4/02 100%

12 7 139 Carlota 40.00 Mon 10/14/02 Tue 10/15/02 Mon 9/30/02 Tue 10/1/02 100%

13 1 1811 Blanco 40.00 Tue 11/5/02 Fri 11/8/02 Tue 11/5/02 Thu 11/7/02 100%

14 6 6011 Townleaf 20.00 Tue 11/5/02 Tue 11/5/02 Tue 11/5/02 Tue 11/5/02 100%

15 3 330 Arlington 13.33 Thu 11/7/02 Thu 11/7/02 Thu 11/7/02 Thu 11/7/02 100%

27 7 815 N. Hamilton (Special Project) 1,288.00 Mon 11/18/02 Fri 11/22/02 Mon 11/18/02 Fri 11/22/02 100%

28 5 Homecrest - Floyd to Pendleton 2,776.00 Mon 11/25/02 Mon 1/27/03 Mon 11/25/02 Mon 1/27/03 100%

29 4 Crittendon - King to Gerald 4,684.67 Mon 1/27/03 Fri 4/4/03 Mon 1/27/03 Thu 5/22/03 100%

30 4 1621 Sommerset 321.67 Mon 3/3/03 Fri 3/14/03 Mon 3/3/03 Mon 3/10/03 100%

36 2 1415 Amanda 2,288.00 Mon 3/10/03 Fri 4/11/03 Mon 10/7/02 Thu 11/7/02 100%

37 6 10503 Mt. Helen 120.00 Mon 3/24/03 Thu 3/27/03 Mon 3/24/03 Thu 3/27/03 100%

38 2 227 Mason 66.67 Mon 3/24/03 Thu 3/27/03 Tue 3/25/03 Tue 3/25/03 100%

39 2 1613 Olive 359.67 Mon 3/31/03 Thu 4/10/03 Mon 3/31/03 Wed 4/2/03 100%

41 6 8815 Timber Park 10.67 Thu 5/8/03 Mon 5/12/03 Thu 5/8/03 Mon 5/12/03 100%

42 6 250 Meadow Glade 105.33 Thu 5/8/03 Mon 5/12/03 Thu 5/8/03 Mon 5/12/03 100%

43 4 5598 Yucca Valley 170.00 Tue 5/13/03 Thu 5/15/03 Tue 5/13/03 Thu 5/15/03 100%

44 4 Cedarhurst/St. Vincent De Paul Church 240.00 Thu 5/15/03 Wed 5/21/03 Thu 5/15/03 Wed 5/21/03 100%

45 4 Five Palms - Fairwood to Ray Ellison 942.00 Mon 5/19/03 Mon 6/9/03 Mon 5/19/03 Mon 6/9/03 100%

46 2 Commerce - Swiss - Mesquite 4,668.71 Mon 5/26/03 Thu 7/17/03 Mon 5/26/03 NA 85%

47 4 Adams Hill @ Harpers Ferry 33.33 Mon 6/9/03 Tue 6/17/03 Mon 6/9/03 Tue 6/17/03 100%

48 9 Eagle Grove Dr. @ Redwoods Crest 358.33 Mon 7/14/03 Tue 7/22/03 NA NA 0%

51 4 Marek - Gaddis to Vestal 1,731.00 Thu 7/17/03 Thu 8/7/03 NA NA 0%

49 8 Vance Jackson west of Beckwith intersection 1,707.33 Mon 7/21/03 Tue 7/29/03 NA NA 0%

33 4 Heritage Farms @ Saddle Brook 46.67 Tue 9/16/03 Thu 9/18/03 NA NA 0%

34 2 Dorie - Amanda to Dead End 5,112.00 Wed 9/17/03 Wed 10/29/03 NA NA 0%

2 3 Monroe - Mitchell to School 3,988.67 Mon 9/9/02 Thu 11/21/02 Mon 9/9/02 Thu 11/21/02 100%
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5 7 2443 Delgado 168.33 Mon 9/23/02 Fri 9/27/02 Mon 3/25/02 Tue 3/26/02 100%

61 4 Ray Ellison @ Five Palms 532.00 Mon 11/25/02 Fri 11/29/02 Mon 11/25/02 Thu 11/28/02 100%

62 4 Creighton - King to Gerald 4,906.33 Mon 12/16/02 Fri 2/7/03 Mon 12/16/02 Thu 2/27/03 100%

65 5 San Marcos - Tampico to Vera Cruz 4,431.00 Mon 1/6/03 Thu 5/29/03 Mon 1/6/03 Thu 4/24/03 100%

63 5 Oriental - Gaynor to Brazos 2,665.33 Mon 4/7/03 Mon 6/23/03 Mon 4/7/03 Thu 7/3/03 100%

70 6 Westfield - Westvale to Westward 3,661.33 Wed 6/25/03 Thu 8/14/03 Sat 7/5/03 NA 10%

71 7 Faith - Hope to Oakwood 4,687.33 Mon 8/11/03 Thu 9/11/03 NA NA 0%

79 2 Potomac (800 Blk.) - Gevers to Mittman 4,112.00 Thu 9/11/03 Thu 10/30/03 NA NA 0%

80 9 E. Kings Hwy. To McCullough 16.00 Wed 9/17/03 Mon 9/22/03 NA NA 0%

83 8 4262 Tall Elm Woods 35.00 Mon 9/22/03 Wed 9/24/03 NA NA 0%

84 8 Prue Rd. - Left Turn lane Old Prue/Rocky Trail 175.00 Tue 9/23/03 Mon 10/6/03 NA NA 0%

76 4 800 Blk. Bynum 935.33 Wed 1/15/03 Thu 1/30/03 Wed 1/15/03 Thu 1/30/03 100%

40 4 Rodrick 1542, 1538, 1534 295.00 Fri 1/31/03 Mon 2/10/03 Fri 1/31/03 Wed 2/5/03 100%

22 1 McCullough - Mulberry to Agarita 2,099.00 Mon 8/18/03 Fri 9/19/03 NA NA 0%

35 8 Floyd Curl - LE Fife to Medical Drive 1,524.00 Mon 8/18/03 Fri 9/19/03 NA NA 0%

52 4 Crenshaw - Gaddis to Vestal 4,001.33 Mon 8/18/03 Fri 9/19/03 NA NA 0%

60 6 Meadow Way - Timber Creek to Meadow Bend 3,589.67 Mon 8/18/03 Fri 9/19/03 NA NA 0%

77 1 Venice - 500 Blk. to 700 Blk. 3,858.67 Mon 8/18/03 Fri 9/19/03 NA NA 0%

95 5 Buena Vista - Picoso to Hamilton 864.00 Mon 8/18/03 Fri 9/19/03 NA NA 0%

96 5 Nuevo Leon - Vera Cruz to Guadalupe 2,137.67 Mon 8/18/03 Fri 9/19/03 NA NA 0%

99 8 Huebner Rd - Hunters Rock to NW Military 8,598.00 Mon 8/18/03 Fri 9/19/03 NA NA 0%

100 2 Martin L. King - 3500 Blk (Southside Only) 3,943.33 Mon 8/18/03 Fri 9/19/03 NA NA 0%

102 8 DeZavala Rd (IH 10 W and Signalized HEB McDonalds) 1,844.00 Mon 8/18/03 Fri 9/19/03 NA NA 0%

103 8 DeZavala Rd (IH 10 W and Silicon Drive) 1,844.00 Mon 8/18/03 Fri 9/19/03 NA NA 0%

31 5 Leroux - 21st to Dead End 1,707.33 Mon 8/18/03 Fri 9/19/03 NA NA 0%

32 3 2302 Steves - Candler to Walters 1,159.67 Mon 8/18/03 Fri 9/19/03 NA NA 0%

78 1 Mission - Alamo to Pereida 1,921.33 Mon 8/18/03 Fri 9/19/03 NA NA 0%

101 4 Charing Cross 2,137.67 Mon 8/18/03 Fri 9/19/03 NA NA 0%

75 9 Thousand Oaks @ Turkey Point 1,218.67 Mon 8/18/03 Fri 9/19/03 NA NA 0%

81 9 Millwood at McCullough 173.33 Mon 8/18/03 Fri 9/19/03 NA NA 0%

82 9 2550 Encino Rio 33.00 Mon 8/18/03 Fri 9/19/03 NA NA 0%

86 6 6414 Keitha Blvd. 40.00 Mon 8/18/03 Fri 9/19/03 NA NA 0%

87 6 6738 Monterrey 40.00 Mon 8/18/03 Fri 9/19/03 NA NA 0%

4 7 8885 Heath Circle 8.33 Mon 9/23/02 Mon 9/23/02 Wed 3/20/02 Wed 3/20/02 100%

6 7 Babcock at St. Cloud 137.33 Tue 9/24/02 Fri 9/27/02 Mon 5/20/02 Tue 5/28/02 100%

53 3 248 Pamela 20.00 Mon 11/18/02 Wed 11/20/02 Mon 11/25/02 Tue 11/26/02 100%
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54 3 4238 Valley Field 180.00 Thu 11/21/02 Mon 11/25/02 Mon 11/18/02 Wed 11/20/02 100%

55 5 Bartholomew - Holloenbeck to Southcross 2,130.67 Tue 11/26/02 Fri 1/3/03 Mon 11/25/02 Mon 2/10/03 100%

56 4 Glade Valley @ Cozy Valley 245.00 Mon 2/10/03 Thu 2/20/03 Mon 2/10/03 Thu 2/20/03 100%

57 4 Ellison - Five Forks to Little Laurie (1900 S.Ellison) 402.00 Thu 2/20/03 Mon 3/10/03 Thu 2/20/03 Mon 3/10/03 100%

58 4 931 Morning Oak 40.00 Tue 3/11/03 Thu 3/20/03 Tue 3/11/03 Thu 3/20/03 100%

59 9 Holland - McCullough to Gillespie 2,468.00 Mon 3/24/03 Thu 6/26/03 Mon 3/24/03 Thu 7/10/03 100%

66 5 Morales - Brazos to Colorado 3,774.67 Mon 7/28/03 Thu 8/28/03 NA NA 0%

94 1 Beacon - San Angelo to El Monte 2,238.67 Mon 8/25/03 Thu 9/25/03 NA NA 0%

73 7 Placid - Seeling to Sage 2,498.33 Mon 9/22/03 Fri 10/31/03 NA NA 0%

68 10 Thousand Oaks Median (Phase II) 3,900.00 Mon 2/24/03 Fri 4/11/03 Mon 2/24/03 Thu 5/1/03 100%

93 5 Crittendon - Gerald to Southcross 3,202.67 Mon 3/17/03 Thu 5/8/03 Mon 3/17/03 Wed 6/18/03 100%

72 10 Randolph - Crestway to Weidner 4,632.33 Wed 6/18/03 Thu 7/24/03 Mon 7/7/03 NA 25%

85 1 Aganier - San Angelo to El Monte 2,478.67 Thu 7/24/03 Fri 8/22/03 NA NA 0%

92 7 Ridge - Quill to Ingram 4,398.00 Mon 9/1/03 Tue 9/30/03 NA NA 0%

88 6 5302 Mt. McKinley 40.00 Mon 9/8/03 Thu 9/11/03 NA NA 0%

89 6 7467 Meadow Breeze 21.33 Mon 9/15/03 Thu 9/18/03 NA NA 0%

90 6 4638 French Meadows 21.33 Mon 9/22/03 Thu 9/25/03 NA NA 0%

91 2 Onslow - Poinsettia to Gorman 2,393.67 Mon 9/22/03 Thu 10/23/03 NA NA 0%

16 6 Biscayne - Westfield to Andos 2,290.57 Tue 11/12/02 Wed 11/27/02 Tue 11/12/02 Wed 11/27/02 100%

17 6 6827 Biscayne 90.00 Mon 11/25/02 Wed 11/27/02 Mon 11/25/02 Wed 11/27/02 100%

18 5 Ross - Zarzamora to Jennings 3,088.00 Mon 11/25/02 Thu 3/20/03 Mon 11/25/02 Thu 3/13/03 100%

20 3 614 W. Villaret 184.00 Wed 1/22/03 Mon 1/27/03 Wed 1/22/03 Thu 1/30/03 100%

19 2 Sherman - Muncey to Walters (South Side Only) 7,844.00 Mon 3/10/03 Thu 7/17/03 Mon 3/10/03 NA 70%

21 1 114 Leopold 13.33 Tue 7/1/03 Thu 7/3/03 NA NA 0%

23 7 400 Blk. Palm 6,074.67 Mon 7/28/03 Mon 9/1/03 NA NA 0%

25 8 Snowden - Babcock to Snowden Crest 1,767.00 Wed 8/27/03 Thu 10/2/03 NA NA 0%

24 2 Midcrown - Gawain to Round Table 26.67 Mon 9/1/03 Tue 9/2/03 NA NA 0%

26 3 Commercial - Gillette to Chavanaux 19,625.33 Wed 9/24/03 Thu 10/30/03 NA NA 0%

1 5 Bartholomew - Gerald to Southcross 3,016.00 Wed 2/13/02 Fri 12/6/02 Mon 8/26/02 Thu 2/13/03 100%

64 3 Golaid - Palfrey to Nash 1,576.00 Mon 12/9/02 Fri 1/24/03 Mon 12/9/02 Thu 1/23/03 100%

67 5 Ray - Brazos to Floyd 3,706.67 Mon 1/13/03 Tue 3/11/03 Mon 1/13/03 Tue 2/11/03 100%

69 6 Martinique - Andros to Barbados 4,347.00 Mon 3/3/03 Mon 6/30/03 Mon 3/3/03 Wed 7/2/03 100%

74 9 San Pedro - Enchanted to Silver Sands 3,055.33 Tue 7/1/03 Thu 8/14/03 NA NA 0%

97 9 Encino Ledge - Encino Rio to Encino Royale 1,397.00 Tue 9/9/03 Thu 10/9/03 NA NA 0%
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